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CONTINUATION OF SF-30:

1. The purpose of this modification is to:

a. make equitable adjustment for increased services IAW FAR 52.243-2 Alt II and to fund the
resulting estimated contract amount IAW FAR 52.232-20.  CLIN 0006 is increase by
$416,438 and CLIN 0009 by $41,644.

b. Make an administrative change to correct page 23a from P00016.

c. Add FAR clause 52.216-8, Fixed-Fee to the contract.

2.  Summary of Changes.

 a. PART 1 – THE SCHEDULE

1) SECTION A – CONTRACT FORM - SF 33

Standard Form 33, Block 20, is changed from $47,855,440 to $48,313,522.

2) SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS

A. Page 5 of 65:

(1) CLIN 0006, estimated cost is changed from $28,375,780 to $28,792,218.
(2) CLIN 0009AB, estimated cost is changed from $1,741,374 to $1,777,064.
(3) CLIN 0009AC, estimated cost is changed from $245,276 to $251,230.

B. Page 6 of 65:

(1) Estimated Costs (CLINs 0006-0008) is changed from $32,129,892 to $32,546,330.
(2) Award Fee (CLIN 0009) estimated cost is changed from $3,151,709 to $3,193,353.
(3) Estimated Total for all CLINs is changed from $36,722,120 to $37,180,202.

C. Page 16 of 65:

(1) Contract Summary, Option Period 1 is changed from $36,722,120 to $37,180,202.
(2) Total Summary, (all options) is changed from $187,318,384 to $187,776,466.

3.) SECTION G – CONTRACT ADMINISTRATION DATA

A. Page 23 of 65, ACRN AK,  5793400 309 83LE 253099 555L0 01 35182F 662400
F62400:

(1) Add PR# - F50LGZ92070700 = $458,082  (P00017)
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(2) Change ACRN total from $6,740,891 to $7,198,973.

B. Page 23a of 65, ACRN AQ 5793400 309 83LE 25309U 555L0 01 35138F 662400
F62400

(1) The following PRs were inadvertently omitted under ACRN AQ on P00016 and are
hereby reinstated:

PR# - F50LGZ 8231 0200 = $531,998  (P00007)
PR# - F50LGZ 8343 0200 = $118,000  (P00008)
[P00010 = ($1,232 AF)]
PR# - F55SLS8301 0700 = $100,000  (P00010)
PR# - F55SLS 9055 0500 = $102,000  (P00010)

(2) ACRN AQ total should read $1,050,188.
(3) ACRN AR, 5783020 158 3630 230770 43100 01 33110F 672300 F72300, was

inadvertently omitted in its entirety on P00016 and is hereby reinstated.

b. PART II – CONTRACT CLAUSES

1) SECTION I – CONTRACT CLAUSES

A.  Add FAR clause 52.216-8, entitled “Fixed Fee,” dated May 1997.

3. Remove pages listed under Column I and insert the revised pages under Column II.  (Changes
are annotated by a vertical line in the right margin.)

COLUMN I  (Remove) COLUMN II  (Insert)

PART I – THE SCHEDULE PART I – THE SCHEDULE
pages 5, 6, 16, 23 and 23a Revised pages 5, 6, 16, 23 and 23a

RELEASE OF CLAIMS
In consideration of the modification agreed to herein as complete and equitable adjustment for items 1
through 3 above, the contractor hereby releases the government from any and all liability under this
contract for further equitable adjustment attributable to such facts or circumstances giving rise to the
changes ascribed herein.



SECTION B - Supplies or Services and Prices/Costs  (cont’d)

OPTION PERIOD 1 - 1 Oct 98 through 30 Sep 99    (FY99)

Item No. Description Estimated Cost

0006 Operations and Maintenance, Operations       $28,792,218
and Support and Operations and Management
The contractor shall furnish all necessary supplies and services
required to perform program and business management,
cost reporting and segregation, environmental,
industrial security, technical data, safety, exercises,
training and other related items as required by launch program.
in accordance with the Statement Of Work for the LO&SC,
dated April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

0007 Systems Management      $ 3,754,112
The contractor shall furnish all necessary supplies and services
required to perform systems engineering, safety engineering,
logistics support analysis, configuration management,
procedure development, and studies in accordance with the
Statement Of Work for the LO&SC, dated April 1998, and the
performance standards document.
COST-PLUS-AWARD-FEE

0008 Data            $ NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.

 COST-PLUS-AWARD-FEE

0009 Award Fee Pool

0009AA Award Fee Pool  (1 Oct 98 through 28 Feb 99)       $1,165,059

0009AB Award Fee Pool  (1 Mar 99 through 31 Aug 99)       $1,777,064

0009AC Award Fee Pool (1 Sep 99 through 30 Sep 99)          $251,230
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SECTION B - Supplies or Services and Prices/Costs  (cont’d)

OPTION PERIOD 1 - 1 Oct 98 through 30 Sep 99    (FY99)

Item No. Description Estimated Cost

0010 Service Systems Upgrades & Modifications      NOT TO EXCEED    $1,440,519
Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.
The government’s estimated cost for this line item is $5M.
Each upgrade/modification requires a DD250 (See SectionD.)

01 Titan $352,097
(ECP L99-093 $  3,002 +   30,023 = $  33,025)
(ECP L99-111 $     237 +     2,366 = $    2,603)
(ECP L99-094 $  2,473 +   24,732 = $  27,205)
(ECP L99-092 $  1,511 +   15,511 = $  17,062)
(ECP L99-077 $  2,632 +   26,326 = $  28,958)
(ECP L99-078 $     699 +     6,984 = $    7,683)
(ECP L98-098 $  6,617 +   66,173 = $  72,790)
(ECP L99-027 $  3,941 +   39,415 = $  43,356)
(ECP L99-096 $10,856 + 108,559 = $119,415)

02 IUS Program $301,422
(ECP L98-060 $  26,638 +  266,386 = $ 293,024)
(ECP L98-167 $       763 +      7,635 = $     8,398)

ESTIMATED COSTS (CLINs 0006 – 0008)          $ 32,546,330

AWARD FEE (CLIN 0009)          $   3,193,353

ESTIMATED AMOUNT (CLIN 10) NOT TO EXCEED   $   1,440,519

ESTIMATED TOTAL FOR ALL CLINs (FY99) $ 37,180,202

NSP = Not separately priced
TBN = To be negotiated.
TBD = To be determined by the government prior to contract award.
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SECTION B - Supplies or Services and Prices/Costs  (cont’d)

OPTION PERIOD 6 - 1 Oct 03 through 30 Sep 04    (FY04)

Item No. Description Estimated Cost

0035 Service Systems Upgrades & Modifications $  TBN
Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.
The government’s estimated cost for this line item is
$5M.

ESTIMATED COST  (CLINs 0031 - 0033)       $24,778,560

AWARD FEE  (CLIN 0034)         $2,477,856

ESTIMATED COST (CLIN 0035) $  TBN

ESTIMATED TOTAL FOR ALL CLINs  (FY04)       $27,256,416

NSP = Not separately priced
TBN = To be negotiated.
TBD = To be determined by the government prior to contract award.

Contract Summary

Basic period 1 May 98 through 30 Sep 98 $ 11,132,942
Option Period 1 1 Oct 98 through 30 Sep 99 $ 37,180,202
Option Period 2 1 Oct 99 through 30 Sep 2K $ 29,887,478
Option Period 3 1 Oct 2K through 30 Sep 01 $ 28,282,665
Option Period 4 1 Oct 01 through 30 Sep 02 $ 27,168,119
Option Period 5 1 Oct 02 through 30 Sep 03 $ 26,868,644
Option Period 6 1 Oct 03 through 30 Sep 04 $ 27,256,416

Summary Total $187,776,466
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PART I - THE SCHEDULE
SECTION G

CONTRACT ADMINISTRATION DATA

A.  SPECIAL CONTRACT CLAUSES IN FULL TEXT

G-1.    ACCOUNTING AND APPROPRIATION DATA
Appropriation/Lmt Subhead/CPN Recip DODAAD Obligated

ACRN    Acct Class Data Supplemental Accounting Classification Information          Amount

AA 5783400 308 83LE 253099 555LO 01 35182F 662400 F62400   3,816,742
PR# F50LGZ82660200 = $220,000.00
P00005 = ($43,415)

AB 5783400 308 83LE 25309A 555LO 01 35119F 662400 F62400      280,000

AC 5783400 308 83LE 25309C 555LO 01 33605F 662400 F62400         600

AD 5783400 308 83LE 25309D 555LO 01 35119F 662400 F62400     786,000

AE 5783400 308 83LE 25309S 555LO 01 33605F 662400 F62400      684,300

AF 5783400 308 83LE 25309T 555LO 01 35144F 662400 F62400   4,685,600
PR# - F55SLS82180100 = $148,000.00 + $64,400.00

AG 5783400 308 83LE 25309U 555LO 01 35138F 662400 F62400     174,700

AH 5783400 308 83LE 213043 55590 01 35138F 662400 F62400       10,000
PR# - F55SLS82390900 = $10,000.00

AJ 5783400 308 83LE 213010 55590 01 35119F 662400 F62400     695,000
PR# - F51SLS81761500 = $160,000.00 + $45,000.00
PR# - F51SLS81761100 = $290,000.00
PR# - F51SLS81760200 = $200,000

AK 5793400 309 83LE 253099 555L0 01 35182F 662400 F62400  7,198,973
PR# - F50LGZ82310200 = $9,279,998 (P00007),
-($2,983,000) (P00008), -($11,926 AF) (P00010)
PR# - F50LGZ90890200 = $410,819 (P00013)
PR# - F50LGZ92070700 = $458,082  (P00017)

AL 5793400 309 83LE 25309A 555L0 01 35119F 662400 F62400  1,900,394
PR# - F50LGZ82310200 = $926,000 (P00007)
PR# - F50LGZ83430200 = +$978,000 (P00008)

AM 5793400 309 83LE 25309D 555L0 01 35119F 662400 F62400  4,209,674
PR# - F50LGZ82310200 = $2,990,998 (P00007)
PR# - F50LGZ83430200 = $ 876,000 (P00008)

AN 5793400 309 83LE 25309S 555L0 01 33605F 662400 F62400   1,491,178
PR# - F50LGZ82310200 = $1,242,007  (P00007)
PR# - F50LGZ83430200 = $ 252,000 (P00008)
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SECTION G - CONTRACT ADMINISTRATION DATA  (cont’d)

AP 5793400 309 83LE 25309T 555L0 01 35144F 662400 F62400   21,237,795
PR# - F50LGZ 8231 0200 =+$13,812,999  (P00007), +$2,983,000  (P00008)
PR# - F50LGZ 8343 0200 =+$1,368,000  (P00008), [P00010 = -($34,402AF)]
PR# - F55SLS 8294 0300 = $400,000 (P00010)
PR# - F55SLS 9012 0300 = $2,211,396 (P00010)
PR# - F55SLS 9075 0200 = $248,994 (P00014)
PR# - F55SLS 9196 0500 = $247,808 (P00015)

AQ 5793400 309 83LE 25309U 555L0 01 35138F 662400 F62400    1,050,188
PR# - F50LGZ 8231 0200 = $531,998  (P00007)
PR# - F50LGZ 8343 0200 = $118,000  (P00008)
[P00010 = ($1,232 AF)]
PR# - F55SLS8301 0700 = $100,000  (P00010)
PR# - F55SLS 9055 0500 = $102,000  (P00010)
PR# - F55SLS 9104 1200 = $199,422  (P00016)

AR 5783020 158 3630 230770 43100 01 33110F 672300 F72300 92,000
PR# - F50LGZ 9041 0100 = $92,000  (P00010)
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52.216-7   ALLOWABLE COST AND PAYMENT MAR 1997
(IAW FAR 16.307(a))

52.216-8 FIXED FEE MAY 1997
(IAW FAR 16.307(b))

52.217-8  OPTION TO EXTEND SERVICES AUG 1989
(IAW FAR 17.208(f))

52.217-9  OPTION TO EXTEND THE TERM OF THE CONTRACT MAR 1989
(IAW FAR 17.208(g))

For the purposes of this clause the blank(s) are completed as follows:
(a)  within 30 days
(c)  not to exceed 6 years and 7 months

52.219-8  UTILIZATION OF SMALL, SMALL DISADVANTAGED OCT 1995
AND WOMEN-OWNED SMALL BUSINESS CONCERNS
(IAW FAR 19.708(a))

52.219-9  SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED AUG 1996
SMALL BUSINESS SUBCONTRACTING PLAN
(IAW FAR 19.708(b)(1))

52.219-9  ALTERNATE II MAR 1996
(IAW FAR 19.708(b)(1))

52.219-16 LIQUIDATED DAMAGES--SUBCONTRACTING PLAN OCT 1995
(IAW FAR 19.708(b)(2))

52.222-1 NOTICE TO GOVERNMENT OF LABOR DISPUTES FEB 1997
(IAW FAR 22.103-5(a))

52.222-2  PAYMENT FOR OVERTIME PREMIUMS JUL 1990
(IAW FAR 22.103-5(b))

For the purposes of this clause the blank(s) are completed as follows:
(a)  does not exceed  $0

52.222-3   CONVICT LABOR AUG 1996
(IAW FAR 22.202)

52.222-4 CONTRACT WORK HOURS AND SAFETY STANDARDS JUL 1995
ACT--OVERTIME COMPENSATION
(IAW FAR 22.305)

52.222-6 DAVIS BACON ACT FEB 1995
(IAW FAR 22.407(a))

52.222-7 WITHHOLDING OF FUNDS FEB 1988
(IAW FAR 22.407(a))


